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Beckwourth-
Calpine Road 

Rehab

RPSTPL-
5909(025)    EA02-

918200L

CE w/technical 
studies 3/20/03 John Mannle says need to have NEPA clearance by June 2, 2003 in order to secure funds for this cycle.

Field Review 10/12/2000

PES Signed 1/31/03

Draft 10/24/00. Addl info submitted 3/2/01. Revised PES sent by county 3/21/01. Need to mark yes for floodplain study 
and change A5 response. Discussed revisions with J Mannle 8/15; emailed updated PES for County's signature. 6/5 JM 
sent revised PES.  6/24 to RS and CQ for review. 12/31 PES looks good. To TJ for review with APE. Sign when APE 
okayed. 1/28 Caltrans signed PES; orig to County for sig.

APE Complete

Revised ESL sent 3/2/01. Per J Mannle, 8/15, will revise map to show actual project limits and staging areas. Will send 
it with description of construction staging for APE. 11/20 JM will revise ESL map to show APE boundary and send for 
approval. 11/26 JM sent revised APE. To T Jaffke for review 12/18. 1/7/02 TJ reviewed, can't tell if APE is wide enough 
until sees results of survey requirements.  TJ discussed w/J Mannle and sent copy of memo.  3/7 County sent copy of 
ASR.  TJ off until 4/1. Will route to TJ for review then. 12/23 recd draft APE. 12/30 discussed with JM. 12/31 to TJ for 
review. 1/10/03 Todd met with County to discuss map and 106 process.  1/23 recd APE; to TJ for review. 1/27 TJ 
okayed.  1/28 requested expedited review and signature from FHWA. 1/30 HK signed APE while in D2.

Floodplain Signed by 
FHWA 4/21/03

JM sent FEMA map 3/23. FEMA maps and county's ESL maps show road in 100-year floodplain. Need calculations and 
summary form. 8/15 JM said working on it and will submit. 3/7/02 recd floodplain study.  3/19/03 to EO for review. 3/24 
EO says study good, just need Floodplain Summary form.  Sent to JM by email.  3/28/03  recd Summary form frm JM, 
4/3/03 transmittal to EO for review & approval.sp  EO signed 4/4/03, transmittal ltr and docs to FHWA 4/5/03, faxed 
JMannley copy. 4-21-03 Summary of Floodplain Encroach. signed by FHWA, recvd 4-23-03, copies & ltr to Plumas Co. 
sent 4-25-03.

Wild and Scenic 
River Complete Letter from USFS 3/22/01 stating that they have no concerns with work over river.

Biology Complete

Need memo from CDFG stating they have no concerns. 4/20 JM called. Got results of CNDDB search. Will send down 
next week and requests that biologist review and help outline next steps. KG and I reviewed CNDDB results. Special 
status plants and sandhill cranes in area; needs to have NES. JM said will get Pacific Municipal Consultants for NES. 
6/8 J Mannle said CDFG say sandhill crane not a problem. Co is checking with CDFG on plants. Sent letters req cons 
on permits with ACOE and RWQCB. ACOE has no concerns; permit not needed. CDFG 6/28 says no concerns, but 
wants specific language on CE: "Contractor will not be allowed to work off the existing roadways, paved or 
unpaved".

STATUS OF NEPA CLEARANCE FOR PLUMAS COUNTY PROJECTS

Categorical Exclusion - Early review of 
CE package requested of North Region Env. 
(J.Oldham & C.Quiney)  Due to possiblility of 
funding loss. 106 documents at SHPO for 
review. CE form, PES form, Floodplain 
summary, Section 7 documentation, 404 permit 
info. and Wild and Scenic River info  to N.R. 
Env 5-5-03.

Plumas County 1 6/2/2003



Project Name Project Number Environmental 
Document

Technical Study 
Required

Transmittal/Ap
proval Dates Status/Notes

 4/3 draft ASR to T Jaffke for review.  5/6 discussed next steps with County.  Need archaeologist to consult w/SHPO 
about protecting sites w/ESA and getting Not Likely to Effect determination.  See 5/7 email to M Byrne and J Mannle.  
Need APE, consulting archaeologist, HPSR, and Finding of Effect. 6/5 recd copies of letters sent to NA groups. 6/21 JM 
advised they have selected an archae to complete 106 process. 10/31/02 per TJ, Maidu and Washoe tribes both 
claiming ties to cultural resources at SR 70 and Calpine-Beckwourth Rd. 1/16/03 County's consultant met with SHPO to 
discuss APE and Finding of No Adverse Effect. Documents will be coming soon. 1/22 recd revised APE's.  To TJ for 
review.  1/24 TJ had questions.  1/28 discussed w/JM; leave as is. Prepared transmittal for FHWA. 1/29/03 HK signed 
APE.  2/3 JM said sending HPSRs tomorrow; CM will make color copies of signed APE's for inclusion.  Ask for 
expedited review by BH, TJ; ASR ok w/sigs?

2/10/03 TJ and BH reviwed HPSR's; some revisions needed, document needs to be bound, need better copies of APE 
(previous did not pick-up color of APE area).  2/20 revised docs and maps reced; 2/21 to TJ and BH for review and sign-
off. HPSR's okayed by BH and TJ.  Prepared approval sheet for sigs, transmittal letters to BH 3/7/03 for approval. 3/21 
checked on status of letters; BH on vac until 4/1. Req to JO to sign letters approved by BH. 4/2 letter signed by JO. Sent 
HPSR's to FHWA.  4/10 FHWA sent HPSR's to SHPO on 4/9.

Water Quality Complete 9/401 J Mannle sent letters for file from ACOE and RWQCB; no concerns with project as described.
Encroachment 

Permit
Needed.

Section 106 To SHPO 4/9/03
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Lake Almanor 
Trail Project

STPLER-
6190(015)     

EA02-455474L    
02-PLU-0-USFS

CE w/studies Met with USFS and FHWA at D2 5/30/02.  Field review 6/25/02.

TEA project CEQA Needed Who will do?  USFS won't, perhaps County?  Because of bald eagle, don't think can do CE for 
CEQA.  3/19/03 memo to CQ asking about it.

PES Needed, update 
after review

Sent project description and electronic PES to Jane Goodwin 3/25/02.  9/6/02 revised PES and 
supporting docs sent. 3/19/03 sent copies of draft PES to CQ, TJ, and KG in env branch.  
Following their review, contact USFS for final, revised PES for signature.

APE Needed

Draft submitted 3/22/02.  Map is a large quad-type; need correct scale and detils. 3/1/02, 
10/23/02 and 1/23/03 draft APE's sent, but never right scale/detail.  2/13/03 spoke w/Al 
Yoshida, PE, and sent examples.  Good APE sent 2/28/03. Todd Jaffke responded 3-26-03 
that APE and PES do not match and APE is not sufficient for Section 106 compliance. 4-16-03 
responce sent to JGoodwin.  4/21/03 JGoodwin responded, recd our info & rqstd changes, is 
working to get those updates made.

Floodplain N/A Not an issue per Caltrans' C Gaido.  Will be working below high water mark of lake but that 
does not trigger floodplain evaluation.  Not in floodplain.

Encroachment 
permit

Caltrans review 
3/19/03 3/19/03 Info to CQ for his review, comment on project scope.

Biology Caltrans review 
3/19/03

USFS prepared BA/BE 6/01.  Bald eagles in area.  3/19/03 Biology docs and emails to K 
Garrett for review and comment. 4-16-03 Rec'd comments from KG and sent response to 
JGoodwin with BE/BA highlighted needed updates.

Sec 106 Caltrans review 
3/19/03

USFS prepared archae study 1995.  Also has list of NA's notified.  3/19/03 to T Jaffke for 
review and comment.

STATUS OF NEPA CLEARANCE FOR PLUMAS COUNTY PROJECTS
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First Avenue Bridge 
Rail Replacement

STPLX-5909(012)  
EA02-978052      

Bridge # 9C137

NF Feather River in Chester.  Scope for project still being determined; may 
be rehab or replacement.

STATUS OF NEPA CLEARANCE FOR PLUMAS COUNTY PROJECTS
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